ORDINANCE NO. 21-04

AN ORDINANCE TO WAIVE THE COMPETITIVE BIDDING REQUIREMENTS FOR A CHANGE ORDER FROM NAVONA CONSTRUCTION, LLC

WHEREAS, the City of Atkins, Arkansas has a variance in the North WWTP Levee Rehab project which increases the original bid on said project.

WHEREAS, the requirements of competitive bidding are neither practical nor feasible to re-bid the project;

WHEREAS, the City is authorized and empowered under the provisions of Arkansas Code Annotated Section 14-58-303(b)(1)(B) to waive competitive bidding requirements in situations where such process is not practical or feasible; and

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF ATKINS, ARKANSAS:

SECTION 1. The City hereby finds that competitive bidding is neither feasible nor practical in the current circumstance of a variance on the North WWTP Levee Rehab project (the "Project") for the City.

SECTION 2. Under the authority of Arkansas Code Annotated 14-58-303(b)(1)(B), the City does hereby waive competitive bidding requirements in connection with a Change Order on the Project increasing the price of the project by $26,812.50.

SECTION 3. The City hereby approves the expenditure of an additional $26,812.50 on the Project.

SECTION 4. All ordinances, resolutions and parts thereof in conflict herewith are hereby repealed to extent of such conflict.

SECTION 5. EMERGENCY CLAUSE: This ordinance being necessary for the effective operation of the City of Atkins and for the public peace, health, and safety of the citizens of Atkins, an emergency is hereby declared and this ordinance shall become effective immediately upon passage.

Passed this 12th day of October, 2021.

APPROVED:

Rowdy Sweet, Mayor

SEAL

FILED
Angela Singleton, City Clerk
City of Atkins
Date: 10-13-2021

ATTEST:

Angela Singleton, City Clerk/Treasurer

Change Order

No. 1

Date of Issuance: September 29, 2021 Effective Date: October 12, 2021

Project: North WWTP Levee Rehab	Owner: City of Atkins, AR	Owner's Contract No.:
Contract:		Date of Contract: September 14, 2021
Contractor: Navona Construction, LLC		Engineer's Project No.: 20-8109

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Provide and construct approx.. 3,250 LF, Type "D" barbed wire fence w/ steel T-posts @ 10' max. spacing, and steel "H" braces @ 600' max. spacing @ $8.25/LF Price includes providing and installing a 16' tubular steel or panel farm gate.

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: $ 89,036.54	Original Contract Times: ☐ Working days ☒ Calendar days Substantial completion (days or date): _____ Ready for final payment (days or date): Dec. 23, 2021
[Increase] [Decrease] from previously approved Change Orders No. _____ to No. $ N/A	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: Substantial completion (days): _____ Ready for final payment (days): N/A
Contract Price prior to this Change Order: $ 89,036.54	Contract Times prior to this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): Dec. 23, 2021
[Increase] [~~Decrease~~] of this Change Order: $ 26,812.50	[Increase] [~~Decrease~~] of this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): Jan. 14, 2022
Contract Price incorporating this Change Order: $ 115,849.04	Contract Times with all approved Change Orders: Substantial completion (days or date): _____ Ready for final payment (days or date): Jan. 14, 2022

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____	By: _____	By: _____
Engineer (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Date: 9/29/21	Date: _____	Date: Sept. 29, 2021

Approved by Funding Agency (if applicable):

_____ Date: _____