ORDINANCE NO. 21-05

AN ORDINANCE TO WAIVE THE COMPETITIVE BIDDING REQUIREMENTS FOR A CHANGE ORDER FROM BLACKSTONE CONSTRUCTION, LLC

WHEREAS, the City of Atkins, Arkansas has a variance in the Galvanized Water Line Replacement project which increases the original bid on said project.

WHEREAS, the requirements of competitive bidding are neither practical nor feasible to re-bid the project;

WHEREAS, the City is authorized and empowered under the provisions of Arkansas Code Annotated Section 14-58-303(b)(1)(B) to waive competitive bidding requirements in situations where such process is not practical or feasible; and

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF ATKINS, ARKANSAS:

SECTION 1. The City hereby finds that competitive bidding is neither feasible nor practical in the current circumstance of a variance on the Galvanized Water Line Replacement project (the "Project") for the City.

SECTION 2. Under the authority of Arkansas Code Annotated 14-58-303(b)(1)(B), the City does hereby waive competitive bidding requirements in connection with a Change Order on the Project increasing the price of the project by $33,000.00.

SECTION 3. The City hereby approves the expenditure of an additional $33,000.00 on the Project.

SECTION 4. All ordinances, resolutions and parts thereof in conflict herewith are hereby repealed to extent of such conflict.

SECTION 5. EMERGENCY CLAUSE: This ordinance being necessary for the effective operation of the City of Atkins and for the public peace, health, and safety of the citizens of Atkins, an emergency is hereby declared and this ordinance shall become effective immediately upon passage.

Passed this 12th day of October, 2021.

APPROVED:

Rowdy Sweet, Mayor

ATTEST:

Angela Singleton, City Clerk/Treasurer

FILED
Angela Singleton, City Clerk
City of Atkins
SEAL
Date: 10-12-2021

Change Order

No. 1

Date of Issuance: October 6, 2021 Effective Date: October 13, 2021

Project: Galvanized Water Line Replacement	Owner: City of Atkins	Owner's Contract No.:
Contract:		Date of Contract: April 27, 2021
Contractor: Blackstone Construction, LLC		Engineer's Project No.: 20-8104

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Add: Remove/dispose existing meter boxes, and install Owner supplied meter boxes. 165 at $200/EA.

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:

Original Contract Price:

$ 922,775.87

[~~Increase~~] [~~Decrease~~] from previously approved Change Orders No. _____ to No. _____

$ N/A

Contract Price prior to this Change Order:

$ 922,775.87

[Increase] [~~Decrease~~] of this Change Order:

$ 33,000.00

Contract Price incorporating this Change Order:

$ 955,775.87

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days
Substantial completion (days or date): _____
Ready for final payment (days or date): 150

[~~Increase~~] [~~Decrease~~] from previously approved Change Orders No. _____ to No. _____:
Substantial completion (days): _____
Ready for final payment (days): N/A

Contract Times prior to this Change Order:
Substantial completion (days or date): _____
Ready for final payment (days or date): 150

[Increase] [~~Decrease~~] of this Change Order:
Substantial completion (days or date): _____
Ready for final payment (days or date): 30

Contract Times with all approved Change Orders:
Substantial completion (days or date): _____
Ready for final payment (days or date): 180

RECOMMENDED:
By: _____
Engineer (Authorized Signature)
Date: 10/7/21

ACCEPTED:
By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:
By: _____
Contractor (Authorized Signature)
Date: 10/7/21

Approved by Funding Agency (if applicable):

Date: _____